

અરજદાર: - શ્રી સંદિપ સક્સેના
સામાવાળા:- ડે.કમિ. અને જાહેર માહિતી અધિકારી (સ્લમ અપગ્રેડેશન સેલ)

ફરીયાદની હકીકત:-

વિષય :- આરટીઆઈ એક્ટ હેઠળ શ્રી સંદિપ સક્સેનાની તા.૧૨-૩-૧૧ની અરજીથી ટેન્ડર નોટીસ નં AC/SUC/03/2009-10 થી ૨૦૦૯ માં બહાર પાડેલ JNNURM- BSUP મુજબ અર્બન પુઅર બાંધકામના ટેન્ડરના રૂપિયા ૭૩૩૮.૦૦ લાખ ની મુદ્દા નં.૧ થી ૯ નીમાહિતિ આપવા બાબત.

સંદર્ભ :- અરજદાર મજકુરની અપીલ તા.૪-૫-૧૧ ની SMC/FAP/ નં.૫૮/૨૦૧૧-૧૨

શ્રી સંદિપ સક્સેનાની તા.૧૨-૩-૧૧ની અરજીથી ટેન્ડર નોટીસ નં.AC/SUC/03/2009-10 થી ૨૦૦૯ માં બહાર પાડેલ JNNURM-BSUP મુજબ અર્બન પુઅર બાંધકામના ટેન્ડરના રૂપિયા ૭૩૩૮.૦૦ લાખ ની મુદ્દા નં.૧ થી ૯ નીમાહિતિ આપવા બાબતે કાર્યપાલક ઈજનેર અને મ.જાહેરમાહિતિ અધિકારીના પત્ર નં.એસયુસી/આ./૧૯૪૧ તા.૨૯-૩-૧૧ તથા ઈ.ચા. ડે.કમિશનર અને જાહેર માહિતિ અધિકારીના પત્ર નં.એસયુસી/આ./૭૧ તા.૨૦-૪-૧૧ થી આપેલ માહિતિ અધૂરી અને સંતોષકારક ન હોવાનું જણાવી નારાજ થઈ એપેલેટ ઓફિસરને તા.૪-૫-૧૧ ના રોજ અપીલ કરવામાં આવેલ છે.

જે સંદર્ભે અરજદારની અપીલ અરજીના અનુસંધાને મૂળ અરજીની નકલ,આપેલ માહિતીની નોંધ વિભાગ સહિત નકલ આપવા જોગ પૂરક માહિતીની વિગતો વિલંબ /વિસંગતતા હોય તો તેની સ્પષ્ટતાસહ તથા અપીલના મુદ્દા અંગે પણ તેમનો પક્ષ રજૂ કરવા સાથે માંગેલ માહિતિ સામે તકરારી મુદ્દા અંગે ટેન્ડર શરત અને જોગવાઈ અમલીકરણમાં તેનું પાલન અને કરાર તથા લવાદી જોગવાઈ અંગે દફતરી હકીકત પણ જણાવવા પત્રનં.આરટીઆઈ સેલ/૧૯૦ તા.૧૧-૫-૧૧ થી ડે.કમિ. અને જાહેર માહિતી અધિકારી (સ્લમ અપગ્રેડેશન સેલ) તથા અરજદારને અપીલ અરજીમાં કલમ ૨(એફ) અને (જે) હેઠળ માહિતિ અરજદારની ઈચ્છાનુસાર નહીં પરંતુ ભૌતિક સ્વરૂપે ઉપલબ્ધ દફતરી માહિતિ આપવાની જોગવાઈ સામે જાહેર માહિતિ અધિકારી એ એગ્રીમેન્ટની નકલ સહ માહિતિ આપ્યા બાદ ખોટી, અધૂરી અને ગેરમાર્ગે દોરનારી માહિતિના દાવા સામે તેમની કક્ષાએ કોઈ આધાર હોય તો રજૂ કરવા પત્ર પાઠવવામાં આવેલ. જેના અનુસંધાને જાહેર માહિતી અધિકારી તરફથી પત્ર નં.એસયુસી/૨૮૮ તા.૨૦-૫-૧૧ થી પૂરક વિગતોમાં નોંધ વિભાગ, સેન્ટ્રલઝોન તરફથી પત્ર નં.સે.ઝોન/આરટીઆઈ/જાવક /૧૯૨૪ તા.૧૭-૩-૧૧ થી કાર્યપાલક ઈજનેર સ્લમ અપગ્રેડેશન સેલને તબદીલ કરેલ પત્રની નકલ અરજદારની મુળ અરજીની નકલ, ફી ભર્યાની વિગત, અરજદારને આપેલી માહિતી અંગે પત્ર નં.એસયુસી/આ.નં.૧૯૪૧ તા.૨૯-૩-૧૧ ના પત્રની નકલ, અરજદારનો તા.૬-૪-૧૧ ના પત્રની નકલ, અરજદારનો તા.૬-૪-૧૧ થી નાણા ભરવા અંગે મોકલેલ પોસ્ટલ ઓર્ડર સાથેના પત્રની નકલ, જે સેન્ટ્રલઝોન ધ્વારા રસીદ નં.૨૯૬૬૪૮ થી ફી વસુલ કરવામાં આવેલ છે. સુરત મ્યુ. કોર્પોરેશન અને મેસર્સ દાતા ટેકનોસ્સ (એન્જી.) પ્રા.લી. કું. લખનઉના વર્ક ઓર્ડરના દસ્તાવેજની તા.૪-૩-૧૦ ની નકલ, સુરત મ્યુ. કોર્પો. અને મેસર્સ આર.એન. ડોબરીયાના તા.૮-૧૨-૧૧ ના રોજ વર્ક ઓર્ડરની થયેલ એગ્રીમેન્ટની નકલ, અરજદારને પત્ર નં.એસયુસી/આ.નં.૭૧ તા.૨૦-૪-૧૧ થી આપેલ માહિતી અંગેના પત્રની નકલ, અરજદારને પત્ર નં.એસયુસી/આ.નં.૨૮૪ તા.૧૯-૫-૧૧ થી આપેલ માહિતીની નકલ, અરજદારનો તા.૨૫-૫-૧૧ ના પત્રની નકલ, અરજદારને પાઠવેલ આરટીઆઈ સેલ/૩૦૫ તા.૬-૬-૧૧ ના પત્રની નકલ અત્રે મળેલ છે. જ્યારે અરજદાર તરફથી કોઈ પૂરક વિગતો મળેલ નથી.

અરજદારની તા.અરજદારની તા.૧૨-૩-૧૧ ની અરજીથી ઉપરોક્ત વિષયમાં નિર્દિષ્ટ બાબત હેઠળની માહિતી માંગતી અરજી કાર્યપાલક ઈજનેર અને મ. જાહેર માહિતી અધિકારી સ્લમ અપગ્રેડેશન સેલને કરવામાં આવેલ. જેના અનુસંધાને જાહેર માહિતી અધિકારી તરફથી પત્ર નં.એસયુસી/આ.નં.૧૯૪૧ તા.૨૯-૩-૧૧ થી મુદ્દા નં.૧ થી ૯ ની માહિતી આપવામાં આવેલ. જેના અનુસંધાને અરજદારને તા.૬-૪-૧૧ થી દસ્તાવેજ ફી ના પોસ્ટલ ઓર્ડર રૂ.૩૦/- મોકલી રસીદ નં.૨૯૬૬૪ ૮ તા.૧૩-૪-૧૧ થી ભરપાઈ કરેલ છે. જેના સંદર્ભે અત્રેથી પત્ર નં.એસયુસી/આ.નં.૭૧ તા.૨૦-૪-૧૧ થી પાના નંગ-૧૩ મોકલી આપવામાં આવેલ છે. જે બાબતે અરજદારે અધૂરી , અપૂરતી અને ગેરમાર્ગે દોરનારી માહિતી હોવાનું જણાવી તા. ૪-૫-૧૧ ના રોજ અપીલ અરજી કરેલ છે. જેના અનુસંધાને અત્રેથી અપીલ સંદર્ભે જાહેર માહિતી અધિકારી અને અરજદાર બંને પક્ષકારોને પત્રનં. આરટીઆઈ સેલ / ૧૯૦, તા.૧૧/૦૫/૨૦૧૧થી પુરક વિગતો માંગવામાં આવેલ જેના સુદર્ભે અરજદારે તેમના તા.૨૫/૦૫/૨૦૧૧ ના પત્રથી ગુજરાતી ભાષા સમજી શકતા ન હોય તેમજ પત્રવ્યવહાર કરી શકતા ન હોય તેમના તરફથી હિન્દી અથવા અંગ્રજીમાં પત્ર વ્યવહારની માંગણી કરવામાં આવેલ. જેના સંદર્ભે અત્રેથી પત્ર નં. આરટીઆઈ સેલ / ૩૦૫, તા.૦૬/૦૬/૨૦૧૧ થી અંગ્રજીમાં પુરક વિગતો મતેમજ કાયદાકીય

.....૨.....

જોગવાઈઓ જણાતો પત્ર પાઠવવામાં આવેલ. પરંતુ અરજદાર તરફથી બન્ને ભાષામાં પાઠવેલ પત્રો દરમ્યાન કોઈ પુરક વિગતો અત્રે મળેલ નથી. આમ અરજદાર અપીલ તબક્કે વિગતો પુરી પાડવામાં સફળ રહેલ નથી. જ્યારે જાહેર માહિતી હધિકાર તરફથી પત્ર નં. એસયુસી, આઉટ વર્ડ નં. / ૧૮૮, તા.૨૦/૦૫/૨૦૧૧ થી પુરી પાડવામાં આવેલ પુરક વિગતોમાં અરજદારને એસયુસી, આઉટ વર્ડ નં. ૨૮૪, તા.૧૯/૦૫/૨૦૦૧ થી મુદ્દા નં. ૩ થી ૯ ની પુરક માહિતી પાઠવતો પત્ર પાઠવવામાં આવેલ છે. આમ અરજદારને નીચે મુજબ જણાવેલ માહિતી તથા પુરક માહિતી પુરી પાડવામાં આવેલ છે.

This is with reference to your application dated 12-3-11 (I.D.No.1361 dated 16.3.11 requesting fou supply of Information parawise details of required in formation is as under.

Sr.No.(1) The name of contrators engaged for construction of above work along with the value of work awarded to each of the contractor against above estimated value of work of Rs.7883.00 lacs with the date of awarding the work to them. Also provide the date of start of each contractor and the date of their signing the Agreement with Surat Municipal Corporation for execution of the above said work.

Ans. Details of required information of this para is as below mention Table

Tender Package	Location	Name of Contractor	Value of work awarded (lacs)	Date of awarding work	Days of work start	Date of signing the agreement
1-A	Bhestan R.S.204	M/s.Tirupati Const.	565.28	28.07.09	07.02.09	20.01.10
1-B	Bhestan R.S.245 Katargam R.S.No.294	M/s.Tirupati Const.	570.63	28.07.09	27.12.09	23.02.10
2-A	Unna R.S.No.97/2 p Udhana R.S. No. 197/B	M/s.Tirupati Const.	581.33	28.07.09	16.11.09	20.01.10
2-B	Unna R.S.No.97/2 p Bhestan R.S. No. 202/ 91 p	M/s.Tirupati Const.	581.33	28.07.09	22.12.09	20.01.10
3	Vadod R.S. No.33/2 T.P.6(Vesu)F.P.6	M/s.Tirupati Const.	565.28	28.07.09	06.01.10	07.01.10
4 & 5	T.P54 (Bhestan),F.P. 1/A, Part-1	M/s.R.N. Dobaria	1200.68	08.12.09	08.01.10	08.02.10
6 & 7	T.P54 (Bhestan), F.P.1/A, Part-1	Kunal Structure (1) Pvt.Ltd.	1200.68	08.12.09	21.01.10	23.02.10
8 & 9	T.P54 (Bhestan), F.P.1/A, Part-1	Shreeji Krupa Buildcon	1067.27	23.04.10	21.12.10	04.09.10
10 & 11	T.P54 (Bhestan), F.P.1/A, Part-1 & 2	M/s.R.N. Dobaria	1000.57	08.12.09	04.01.10	10.02.10
			7333.1			

Sr. No.(2) The data of start of PMC Consultant along with the actual value of work awarded against above estimated value of work of Rs.7883.00 Lacs on the date of entering into contract with the PMC consultant i.e thw value of work which was remaining /and actually handed over to PMC contsulltant on the date of start of PMC Agreement with reference to above tender notice.

Ans. -The Date of start of PMC -01-04-2010
 -Total Estimated value of work Rs.7333.05 lacs
 -The value of the work which was done before handed over to PMC-569.95
 -The value of the work which was actually handed over to PMC Rs.3840.93 lacs
 - The value of work which was remaining Rs.29922.17 Lacs.

Sr.No.(3) Please disclose if the actual value of work which was remaining/ and actually handed over to PMC consultant on the date of start of PMC Agreement was less than the estimated value of Rs. 7338.00 Lacs in that condition whether the manpower required to be deployed by PMC Consultant against the estimated value of Rs. 7338.00 Lacs was consequently reduced or not, and if not then please also inform the reason for the same.

Ans. As per Tender there are 11 locations for the work of estimated cost Rs. 7333.05 lacs. Out of these locations, at two locations work cannot be started due to non-possessions of land/plots. While at remaining 9 locations work is in progress. Considering this reduction in work PMC has also deployed the reduced staff as per tender condition during the months April-May-June-2010.

Sr.No.(4) Please provide the details that whether the PMC consultant sought any reduction in staff strength as required to be deployed as per Agreement on the ground of reduced work/ slow progress of work by work contractor? If yes then whether such request of the PMC Consultant was accepted or any action taken against the contractors to boost up the pace of work progress by contractors, and if no action on such request was taken by SMC the reason for the same may please also be informed.

Ans. The progress of the work at the above 9 locations is good except certain time period for the reason like Holi/Diwali festival, heavy rain & shortage of labours/materials. However during the slow work progress due to above reasons SMC has given the relaxation as and when required in deploying the staff as per tender condition.

PMC Consultant sought reduction in the staff vide its letter dt.08.07.2010, as submitted in table - 4 of Page - 4 of the letter & in response to which request of the PMC subsequently accepted which can be varied from the payment of the bills made to the PMC for the period April - 2010 to Oct. 2010 up to Bill - 4.

In view of acceptance of request of PMC as stated above, question does not arise for the rest of the actions sought by you.

Sr.No.(5) Please provide the information of monthly work target set and which was required to be achieved by the work contractors each month in the specified period of 18 months to ensure timely completion of work.

Ans. The work target set as per tender condition has been achieved by the work contractors for each month except Holi/Diwali festival, heavy rain period & during short supply of materials. The work progress achieved by the work contractors till date ensures that the work will be completed in extended time limit.

No such monthly targets are set but whatever targets are provided as per tender terms and condition are set but whatever targets are provided as per tender terms and condition which are part of agreement which are mentioned in memorandum of tender documents of work contracts contain 1 page is enclosed here.

Sr.No.(6) Please disclose whether the work contractors achieved the monthly target of work execution in past project period of the said work. Also provide information whether the work progress / work performance of the work contractors is sufficient enough for completion of the work in the stipulated period of 18 months earmarked for the work. and if not then what action against the erring work contractors have been taken?

Ans. The work progress of the work contractor is sufficient enough for completion the loss of PMC Contractor is sufficient for completion of the work in the extended time limit.

.....४.....

Please read with reply of Sr. No. (5) monthly target are not set but as per work contractor tender and agreement terms and not condition and work progression in the measurement Book periodical targets are achieved. Rest part is already replied previously.

Sr.No.(7) Please inform about the scheme which SMC has evolved to compensate the loss of PMC Consultant suffered due to reduced work / slow progress of work by the work contractors.

Ans. There is no need of such scheme. However SMC has given relaxation in deploying in staff considering reduced work.

Please refer tender terms and condition & agreement entered. The copies of said documents were given.

Sr.No.(8) Please provide the details of maximum penalty which can be imposed on PMC Consultant in case of default or failure in performance on the part of Consultant under PMC Agreement is observed. Please also specify and give reference of specific clauses of Contract Agreement which provides such penalty along with the condition of imposing such penalty on PMC Consultant.

Ans. Regarding point no. 8 provision of penalty clause contain total no. of two page of Tender for PMC Tec. Bid. page No. 20. 21 should be referred.

This is by lateral agreement agreed upon signed by both parties. So read with reply - (3) at this juncture question does not apply, Applying provision of contract act.

Sr.No.(9) Please provide the information as to whether the Contract Agreement of Construction Contractor (s) as well as of PMC Consultant for the above referred work comes under the ambit of INDIAN CONTRACT ACT 1972 and also whether ARBITRATION AND CONCILIATION ACT, 1996 is applicable on these contracts or not.

Ans. Regarding point No. 9 PMC & work contracts agreements contain total No. of eleven page should be referred.

It is requested to obtain the copies of said document of para (*), (9). You can deposit / pay Rs. 26/- amount by one of any mode of payment describe below.

- (a) by cash
- (b) by Demand Draft
- (c) by pay order
- (d) by Indian postal order

It should be duly crossed and drawn in favour of Surat Municipal Corporation.

You are requested to mention through which mode you will like to obtain information and document demanded by you. i. e. either personally or by the post.

Please refer page No. 27 to 30 additional General condition and additional condition of contract clause No. 16 of technical bid of tender document which are enclosed herewith. Which are self explanatory & as per provision of which, and in case disputes, this clause are to be referred by the both parties so at this juncture question of applying arbitration and conciliation act - 1996 does not arise.

.....५.....

In usual coarse as per the provision of BPMC act & tender terms and condition agreements is being entered between both the parties of the contract, But in case of interpretation if necessity arise Indian Contract act 1972 may be referred.

ઉપરોક્ત જણાવ્યા અનુસારની માહિતી અરજદારને જાહેર માહિતી અધિકારી તરફથી પુરી પાડવામાં આવેલ છે. આરટીઆઈ એક્ટની કલમ – ૨ (એફ) અને ૨ (જે) હેઠળ જાહેર સત્તા મંડળ પાસેની ભૌતિક સ્વરૂપે ઉપલબ્ધ દફતરી માહિતી આપવાની જોગવાઈ છે. પ્રસ્તુત કિસ્સામાં જાહેર માહિતી અધિકારીએ બાબત હેઠળનું દફતર ઉપલબ્ધ માહિતી પુરી પાડવામાં આવેલ છે.

હુકમ

અરજદારની મુળ અરજી, અપીલ અરજી તેમજ ઉપલબ્ધ હકીકત ધ્યાને લેતાં નીચે મુજબનો હુકમ કરી અપીલનો નિકાલ કરવામાં આવે છે.

અરજદારની તા.૧૨-૦૩-૨૦૧૧ ની અરજીથી માંગવામાં આવેલ માહિતી જાહેર માહિતી અધિકારી તરફથી પૂરી પડાયેલ હોઈ અપીલ અરજી અંગે વિશેષ કોઈ કાર્યવાહી કરવાની રહેતી ન હોઈ અપીલ અરજી દફતરે કરવામાં આવે છે.

નં.આરટીઆઈસેલ/
તારીખ : -૦૬-૨૦૧૧

(જે.એમ. પટેલ)
ડે.કમિશનર (પીએન્ડડી)
અને એપેલેટ ઓફિસર
સુરત મહાનગર પાલિકા

પ્રતિ,

- (૧) ડે.કમિ. અને જાહેર માહિતી અધિકારી (સ્વમ અપગ્રેડેશન સેલ) ...જાણ તથા અમલ માટે .
- (૨) શ્રી સંદિપ સક્સેના